SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:31AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 046 Const Calendar Day: 526 Date: 16-Feb-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 02-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain and Wind

Working Day If no, explain:

Diary: Dispute
Tower Activities
Strut bolting operation at 65M elevation. =
Matt, John and Lorenzo work on torque varification for the South and East strut. Two bolts were replaced
due to over-tensioning on the South strut located on the bottom flange of skin E East shaft connector. Six
bolts were replaced on the bottom flange East-outer strut on the skin A North shaft connector. The
replaced bolts were elongated by 2-4mm. From 2:45PM-4:30PM, there was a mechanic failure with the
hydraulic torque wrench. Guo and Wei work on aligning and installing the A325 galv bolts on the bottom
and side strut facade of the West bay. At 12:30PM, Luis and Eduardo joined Kevin's crew and work on
aligning and placing the A325 galv bolts on the bottom angle plate for the strut facade.
A490 geomet bolts torque varification were performed at the following location:
-Top and bottom exterior flange on the South strut, skin E South shaft.
-Top and bottom exterior flange on the South strut, skin E East shaft.
-Top and bottom exterior flange on the East-outer strut, skin A North shaft.
-Exterior web on the East-outer strut, skin A North shaft.
Most of the bolts that need to be replaced come from RC set #DH4GM300005 (M30x220) geomet bolts.
04-0120F4 Bid Item: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM EDUARDO JIMENEZ-PADILLA 5.00 0.00 0.00 5.00 D
Ironworker APP Luis Plancarte 5.00 0.00 0.00 5.00 D
Ironworker APP Lorenzo Padilla 7.00 0.00 0.00 7.00 []
Ironworker JNM Wei Tan 7.00 0.00 0.00 7.00 []
Ironworker JNM Guo Chen 7.00 0.00 0.00 7.00 []
Ironworker JNM MATTHEW GREER 7.00 0.00 0.00 7.00 D
Ironworker JNM JOHN CHAPMAN 7.00 0.00 0.00 7.00 D
Ironworker FOR KEVIN KARBER 7.00 0.00 0.00 7.00 D
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